

**Capital Projects**  
**Department of Public Service**  
**Divisions of Engineering & Construction**  
**2008 Project Snapshot**



**CITY OF CLEVELAND**  
Mayor Frank G. Jackson

Ward	Project Name	Limits	Scope	Funding Source	Total Cost	Status (Jan 2008)	Construction Start Date	Construction End Date
5,13	W. 3rd Street Lift Bridge	Over Cuyahoga River	Bridge Replacement	State/Federal/Local	\$ 20,650,000	Construction	Sep-04	Nov-08
5,6,9,13	Euclid Corridor Vault Rehabilitation	Public Square to E. Cleveland Corp.	Replace, Modify or Rebuild sidewalk vaults in conflict with ECTP	Local	\$ 7,500,000	Construction	Aug-05	Jul-08
5,6,9,13	Euclid Corridor Transportation Project - CO3	E. 30th St to E. 79th St.	Construct a transit way, including pavement, sidewalks, curb improvements	RTA/Local/Federal /State	\$ 23,000,000	Construction	Mar-06	Dec-08
5,6,9,13	Euclid Corridor Transportation Project - CO2	Public Square to E.30th St.	Construct a transit way, including pavement, sidewalks, curb improvements	RTA/Local/Federal /State	\$ 22,000,000	Construction	Jul-06	Dec-08
5,6,9,13	Euclid Corridor Transportation Project - CO4	E. 79th Street to E. Cleveland Border	Construct a transit way, including pavement, sidewalks, curb improvements	RTA/Local/Federal /State	\$ 23,000,000	Construction	Jul-06	Dec-08
5,6,9,13	Euclid Corridor Transportation Project - CO5A - Station Construction	Public Square to E.30th St.	Construct a transit way, including pavement, sidewalks, curb improvements	RTA/Local/Federal /State	\$ 10,992,446	Construction	Jul-06	Dec-08
5,6,9,13	Euclid Corridor Transportation Project - CO5B - Signals, Lighting	Public Square to E.30th St.	Construct a transit way, including pavement, sidewalks, curb improvements	RTA/Local/Federal /State	\$ 13,655,293	Construction	Jul-06	Dec-08
15,16	Fulton Road Bridge	Park Drive to Denison	Bridge Replacement	Federal/ State/ County/ Local	\$ 50,000,000	Construction	Oct-06	Dec-09
18,19	Berea Road	Detroit Ave. to Triskett	Mill & Fill, curb, sidewalk and apron replacement as required; retaining wall repairs	County/Local	\$ 2,500,000	Construction	Mar-07	Jun-09
City wide	2007 Concrete Requirement Contract	Citywide	Requirement Contract to replace curb ramps on streets resurfaced since 2002; other concrete work as requested by Council	Local	\$ 500,000	Construction	Apr-07	Jun-08
19,20	W. 150th Street Improvement Project	Brookpark Road to Industrial Parkway	Widen roadway, construct new sewer and lower roadway under railroad bridge	Local/Issue 2/ Brookpark	\$ 3,756,800	Construction	Jul-07	Dec-08
6,9	Cornell Road Bridge Construction	Between Circle & Random Dr.	Bridge Replacement	State/Federal/ Local	\$ 5,323,000	Construction	Oct-07	Jun-09
Varies	Pavement Management Study	Citywide	Provide data collection using mobile data collectors and data conversion to develop pavement condition ratings on all city streets	Local/Fed	\$ 700,000	Design	Aug-07	Mar-08
13	Stonebridge Streetscape project	Washington St. - Elm St to Center St	Curbs, sidewalks, street lights, streetscape elements	Local	\$ 500,000	Design	Mar-08	Jul-08
19	Bellaire Rd. Rehab Ph 1	W. 105th to W. 117th	New Curb, Sidewalks and asphalt Street	Issue 2/Local	\$ 2,500,000	Design	Apr-08	Oct-09

**Capital Projects**  
**Department of Public Service**  
**Divisions of Engineering & Construction**  
**2008 Project Snapshot**



**CITY OF CLEVELAND**  
Mayor Frank G. Jackson

Ward	Project Name	Limits	Scope	Funding Source	Total Cost	Status (Jan 2008)	Construction Start Date	Construction End Date
19,20	Big Creek Improvements	Brookpark Road to I-77	Replace culverts under Emery, Guardian, Leeila, Harold, Gilmore, Longmead, Milligan and Erwin Ave; constructio diversion pipe and retention basin	Local/Issue 2/ Parma	\$ 7,700,000	Design	Apr-08	Sep-09
5,6	Quincy Ave. Rehab	E. 40th to Woodhill	New Curb, Sidewalks and asphalt Street	Issue 2/Local	\$ 8,355,000	Design	May-08	Dec-09
City wide	2008 Concrete Requirement Contract	Citywide	Requirement Contract to replace curb ramps on streets resurfaced since 2002; other concrete work as requested by Council	Local	\$ 2,000,000	Design	Jun-08	Jun-09
17	Detroit Ave. Streetscape	W. 58th to W. 73th	Streetscape elements, resurfacing, public art	Local/ Federal	\$ 3,400,000	Design	Jul-08	Sep-09
City wide	2008 50/50 Hazardous Sidewalk Program	Citywide	Remove and replace hazardous sidewalk with residents paying 50%	Local	\$ 250,000	Design	Jul-08	Jun-09
4	Larchmere Blvd. Resurfacing	N. Moreland to E. Corp. Line	Mill and Fill; curb ramp replacement	State/ Federal / Local	\$ 80,000	Design	Jul-08	Oct-08
21	Kamm's Corner Streetscape	W. 165th & City Limits	Street Resurfacing, curbs, sidewalks, streetscape elements, street lighting and burying aboveground utilities	Federal/Local/ Private	\$ 3,690,100	Design	Aug-08	Sep-09
19	W. 121st Street Extension	Sector to Berea	New roadway, curbs, storm sewer and sidewalks	Local	\$ 1,900,000	Design	Aug-08	Dec-08
13	Avenue District, Ph 2	E. 12th St., Lakeside to Superior	Reconfigure Street, add streetscape amenities	Local	\$ 3,300,000	Design	Aug-08	Aug-09
5, 4	Kinsman/Woodland Road Rehabilitation	Woodland, E. 30th to E. 55th Kinsman, E. 55th to E. 93rd	Road resurfacing, traffic signal upgrades, curb ramp upgrades and miscellaneous curb and sidewalk repairs.	Local/Issue 2	\$ 6,288,000	Design	Aug-08	Jun-09
13	Valleyview Subdivison Phase II (Hope VI)	W. 55th & Huston	New subdivision; new streets, utilities	Local/ CMHA	\$ 1,500,000	Design	Aug-08	Aug-09
12	E. 78th Street Work Around	Osage - E. 78th to Broadway Marble - E. 78th to Broadway	Improve truck turning radius, mill & fill Osage and Marble; curbs, sidewalks as required	Federal/ ED	\$ 750,000	Design	Aug-08	Jun-09
tbd	Bridge Repair Projects St. John Culvert	Varies	Provide for small bridge capital projects as determined from the bridge inspection reports generated by County inspectors	Local	\$ 500,000	Design	Sep-08	Sep-09
13	Avenue District, Ph 3	E. 12th Street, Superior to Chester	Reconfigure Street, add streetscape amenities	Local	\$ 1,700,000	Design	Jul-09	Dec-10

**Capital Projects**  
**Department of Public Service**  
**Divisions of Engineering & Construction**  
**2008 Project Snapshot**



**CITY OF CLEVELAND**  
Mayor Frank G. Jackson

Ward	Project Name	Limits	Scope	Funding Source	Total Cost	Status (Jan 2008)	Construction Start Date	Construction End Date
5,2	Bessemer Ave. Ph 2 - Final Engineering and ROW Acquisition	Bessemer Ave. to Aetna along E. 88th Street	New Roadway to get industrial traffic from E. 93rd to I-490 efficiently.	Local/ Federal	\$ 1,150,000	Design	Sep-09	Jun-11
7,8,9,10	St. Clair Ave. Phase 2	E. 72nd to E. 140th	Mill and Fill asphalt pavement, new curbs, sidewalks, tree lawns, drive aprons and traffic signals	Federal/Local/C ounty	\$ 7,000,000	Design	Sep-09	Sep-11
12	Aetna Rd. Bridge Replacement	E. 80th to E. 91st	Bridge replacement	Local/ Federal	\$ 2,000,000	Design	Oct-09	Dec-10
17	W. 77th Street Bridge	Wakefield to Madison	Bridge replacement	Federal/Local	\$ 3,162,500	Design	Dec-09	Jun-11
4	E. 93rd Street Bridge Replacement	Quincy to Woodland	Bridge replacement	State/ Federal / Local	\$ 6,635,000	Design	Feb-11	Dec-12
2	Harvard Ave. Bridge	E. 100th to E. 103rd	Bridge replacement	Federal/Local	\$ 4,830,000	Design	tbd	tbd
17	W. 74th Street Bridge	Pear to Madison	Bridge replacement	Federal/Local	\$ 3,162,500	Design	tbd	tbd
2	Broadway/Miles/Turney Intersection Improvements Final Engineering	Broadway/Miles Turney Intersection	Intersection improvments	Local	\$ 1,000,000	Hold	tbd	tbd
1	E. 176th Street Development	Tarkington to Miles Rd.	New subdivision; new streets, utilities	CD Funds	\$ 1,300,000	Hold	tbd	tbd
17	Madison Ave. Bridge	W. 61st to W. 58th	Bridge replacement	Federal/Local	\$ 5,980,000	Hold	tbd	tbd
19	Bellaire Rd. Rehab Ph 2	W. 117th to W. 130th	Road resurfacing, traffic signal upgrades, curb ramp upgrades and miscellaneous curb andsidewalk repairs.	Local/Issue 2	\$ 3,115,000	Planning	Jul-09	Jun-10
5, 13	E. 30th Street Rehab	Woodland Ave. to St. Clair Ave.	New streets, curbs, sidewalks and driveway aprons as required	Local/Issue 2	\$ 4,282,800	Planning	Jul-09	Jul-11
2, 12, 13	Broadway Ave. Rehabilitation	I-77 to Miles Road	New streets, curbs, sidewalks, traffice signals and driveway aprons as required	Local/Issue 2	\$ 9,200,000	Planning	Mar-10	Mar-12
13	Voinovich Park Pedestrian Bridge	Behind Great Lakes Science Center	Construct pedestrian bridge from finger pier behind Science Center to Voinovich Park	Federal/ Local	\$ 6,197,150	Planning	Jul-10	Jul-12
13	Columbus Rd. Lift Bridge Design	Riverbed to Center	Bridge Replacement	Federal/ State/ County/ Local	\$ 1,500,000	Planning	Sep-10	Sep-13
13,5	Eagle Ave. Alternatives Improvements	Canal Road, W. 3rd St. Stones Levy Bridge, Commercial Road Bridge	New Bridge at Stones Levy and Canal Road; Reconstruction of Canal and W. 3rd Street, including roadway, curbs, sidewalks and aprons	Federal	\$ 455,000	Planning	tbd	tbd
4,6	Uptown Shaker Project Final Engineering	MLK/Stokes/Fairhill to Shaker/E. 116th St.	Intersection improvements, bridge widening, roadway widening	Federal/Local	\$ 250,000	Planning	tbd	tbd